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Mr. Richard Staron

Pennsylvania Department of Environmental Protection
Environmental Cleanup Program (ECP)

Southeast Regional Office

2 East Main Street

Norristown, PA 19401

RE: Status Report
ECP — Special Projects — Act 2
Superior Tube Company
(eFACTS # 47534)
3900 Germantown Pike
Lower Providence Township, Montgomery County

Dear Mr. Staron:

Superior Tube Company (STC) entered into a Consent Order and Agreement (COA), dated
September 14, 2011, with the Pennsylvania Department of Environmental Protection (PADEP).
In accordance with the terms of the COA, Environmental Alliance, Inc. (Alliance), on behalf of
STC, submits this Status Report on the progress of the Act 2 Cleanup of the Superior Tube
Company property in Collegeville, Pennsylvania (“the Site”).

Status Report
. A Remedial Investigation Report was submitted on May 19, 2011. The Report included

written summaries and data from the numerous investigations and remedial activities
conducted previously at the Site under the oversight of the United States Environmental
Protection Agency (EPA), in accordance with the Resource Conservation and Recovery
Act (RCRA) Corrective Action program.

¢ A Notice of Intent to Remediate (NIR) the Site, including municipal and public notice of
the NIR pursuant to the requirements of Act 2 was submitted on May 25, 2011.

¢ A Cleanup Plan, containing a final remedy, site specific standards and a Post Remediation
Care Plan were submitted on July 19, 2011.
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Approval, with comments, of the Remedial Investigation Report and Cleanup Plan was
provided by PADEP in written correspondence dated August 19, 2011.

A COA, by and between PADEP and Superior, in the matter of settlement of Response
Costs Liability pursuant to the Hazardous Sites Cleanup Act was entered October 2011.
In accordance with the COA and in regards to STC’s contribution to the PADEP public
water line extension project, STC entered into agreement with Lower Providence
Township on October 13, 2011 to connect properties to existing public water mains
within the project area.

The Township adopted a mandatory hookup ordinance on March 15, 2012 requiring all
properties in the project area to hookup to new or existing public water mains.

STC provided Notice of Award to Bulldog Construction on April 12, 2012 to proceed
with construction of property connections to existing water mains. Bulldog Construction
began installation of the private water lines in May with substantial completion of the
project expected in July.

Alliance conducted site-wide groundwater monitoring and sampling from May 29
through 31, 2012. Samples were collected from sixteen (16) on-site monitoring,
recovery, or production wells, seven (7) residential or commercial, and two (2) air
strippers (influent and effluent) as per the EPA groundwater monitoring program. The
next site wide groundwater monitoring event is scheduled for November 2012. Quarterly
groundwater monitoring and sampling of point of compliance (POC) wells will
commence following termination of active pumping at the Site.

Alliance conducted additional groundwater monitoring and sampling of select north
recovery system (NRS) wells in April through May 2012 as part of “sensitivity” testing
performed in response to an unplanned shutdown of the NRS pumping wells.
Groundwater remediation continues at the Site. During this reporting period:

o South Recovery System (SRS) pumping wells remained active. As reported in the
Cleanup Plan, the SRS wells used for groundwater remediation and containment
will be turned off once potable wells in the potentially affected area are
disconnected and the Mandatory Hookup Ordinance becomes effective by LPT.

o NRS pumping wells remained active with the exception of a brief shutdown
period due to mechanical problems with pumps that required replacement.
o Dual Phase Extraction (DPE) remediation of the soil gas and shallow groundwater

in vicinity of the NRS source area continues.
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If you have any questions regarding this submittal or require additional information, please

contact me at (302) 234-4400.

Sincerely yours,
E NME ALLIANCE, INC.

Rossi
Project Manager

c: Stephen Sinding, PADEP
Rick Warden, STC

David Buzzell, Land Air Water Legal Solutions, LL.C

Khai Dao, USEPA
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